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Agenda

9:00 Introduction Mike Rackley
9:10 Overview Debbie Dunn
9:20 FOS Change Summary Andy Miller
10:00 Break
10:10 Planning and Scheduling Bill Moore
10:30 Real-Time Jeff Cox
11:00 Off-line Jon Kuntz
11:30 User Interface Rick Broome
11:45 FOT Status Nelson Pingitore
11:55 Wrap-Up Debbie Dunn
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FOS Schedule

Schedule to be supplied at actual meeting
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FOS Status

A1 Build 
• Complete on 4/30

A2 Build
• Code and Unit Test  Complete on 6/14
• Integration and Test Complete on 8/15

Adaptive Downlink
• ECS received Technical Direction (ESD #20)

- authorization to proceed for Release B deliverables
- submitting ESD cost estimate

Automation ECP
• Submitted to NASA
• Objective to identify/implement FOS enhancements which improve 

operational efficiencies
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Catalyst for Change

ESDIS Configuration Change Requests
• New scope

ECS Configuration Change Requests
• Clarifications/refinements based on CDR, Instrument workshops, 

working meetings with AM-1 project, interaction with FOT
Design Improvements

• Improved used of existing and new technologies
• Clarifications/refinements based on CDR, Instrument workshops, 

working meetings with AM-1 project, interaction with FOT


